



Key activities timetable

What is happening?	When?
Questionnaire review and development	October 2008 – May 2009
Development of dedicated Tellus4 portal	December 2008 – August 2009
Consultation with Government policy officers, Local Authority officers, their Children's Trust partners, and schools	October 2008 – February 2009
Regional workshops for Government Offices, Local Authority representatives and Children's Trust partners	January 2009
Wider e-consultation with all interested partners via dedicated Tellus4 portal	January – February 2009
Testing and piloting of Tellus4 survey with children and young people	February – May 2009
LA guidance available on Tellus4 portal (including information on how to personalise questionnaire, administer survey and make use of data)	April 2009
LAs choose additional questions from item bank to personalise survey	May – June 2009
School guidance and support pack (including citizenship pack, information on how to personalise the questionnaire, administer survey and make use of data) available on Tellus4 portal and hard copies sent to schools	June 2009
Schools choose additional questions from item bank to personalise survey	June – July 2009
Survey available for children and young people to complete	Mid October – November 2009
National-level report available	January 2010
LA feedback reports and web-based analytical tools available	February - March 2010
School feedback reports and web-based analytical tools available	February - March 2010